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Exhibit B

STATE County
PSAP Valid Req 

( Y / N ) Status
Phase 

Requested RFS Received
RFS 

Completed
Comments  /   Notes

LEC

Invalid
Total Requests Implemented 31 8

726 Pending 64 No Action
Phase I - 574    Phase I I - 152 On-Hold 42 7

Alabama Baldwin
Baldwin Co ECD

Y Pending I I 30-Apr-01 22-Jul-03
04/07/03-Current CPE issue due to options being changed @ 
PSAP. Bell South

Alabama Dale

Ozark-Dale Co E9-1-1

Y Pending I I 3-Sep-02 13-Jun-03

9/3/2-LEC SR not yet Phase II ready; 4/4/3-will verify upgrade 
status; 4/7/3-ESRK ranges to Intrado; 4/9/3-CenTel router is 
Ph II capable but needs ALI dB update scheduled for wk of 
May 5-12th. Century Tel

Alabama Elmore
Elmore Co SO

Y Pending I I 2-Aug-02 19-Aug-03
04/30/03 - NPI  has added PSAPs into deployment schedule 
in Apr03, after NCI FOA was successful. Bell South

Alabama Elmore
Wetumpka PD

Y Pending I I 2-Aug-02 19-Aug-03
04/30/03 - NPI  has added PSAPs into deployment schedule 
in Apr03, after NCI FOA was successful. Bell South

Alabama Houston

Dothan PD

Y Pending I I 14-Jul-00 13-Jun-03

9/3/2-LEC SR not yet Phase II ready; 4/4/3-will verify upgrade 
status; 4/7/3-ESRK ranges to Intrado; 4/9/3-CenTel router is 
Ph II capable but needs ALI dB update scheduled for wk of 
May 5-12th. Century Tel

Alabama Mobile Mobile County Comm Dist Y Implemented I I 30-Mar-01 16-Apr-03 Bell South

Alabama Montgomery
Montgomery PD

Y Pending I I 28-Jun-01 24-Jul-03
04/30/03 - NPI  has added PSAPs into deployment schedule 
in Apr03, after NCI FOA was successful. Bell South

Arkansas Hot Spring 
Hot Spring Co 911

Y Pending I I 10-Oct-01 24-Jun-03
04/30/03 - NPI  has added PSAPs into deployment schedule 
in Apr03, after NCI FOA was successful. S B C

Arkansas Jefferson
MECA

Y Pending I I 9-Sep-02 26-Jun-03
04/30/03 - NPI  has added PSAPs into deployment schedule 
in Apr03, after NCI FOA was successful. S B C

Arkansas Washington
Washington Co Central EMS

Y Pending I I 4-Apr-01 8-Jul-03
04/30/03 - NPI  has added PSAPs into deployment schedule 
in Apr03, after NCI FOA was successful. S B C

Arkansas Washington
Fayetteville E911

Y Pending I I 4-Apr-01 8-Jul-03
04/30/03 - NPI  has added PSAPs into deployment schedule 
in Apr03, after NCI FOA was successful. S B C

Arkansas Washington 
Springdale PD

Y Pending I I 4-Apr-01 8-Jul-03
04/30/03 - NPI  has added PSAPs into deployment schedule 
in Apr03, after NCI FOA was successful. S B C

Arkansas White
Searcy PD

Y Pending I I 31-Jul-02 10-Jul-03
04/30/03 - NPI  has added PSAPs into deployment schedule 
in Apr03, after NCI FOA was successful. S B C

Florida Bay Bay Co SO Y Pending I I 4-Mar-03 29-Aug-03
Florida Escambia Escambia Emer Y Pending I I 21-Mar-00 27-May-03 Bell South
Florida Escambia Pensacola PD Y Pending I I 21-Mar-00 27-May-03 Bell South
Florida Jackson Jackson Co Emerg Mgmt. Y Pending I I 23-Jan-02 27-May-03 Sprint
Florida Madison Madison Co SO Y Pending I I 12-Feb-03 11-Aug-03

Florida Washington
Washington Co SO

N Invalid I I 22-Jan-02
4/30/03 - PSAP CPE equipment is not ready for Phase II. 
PSAP will resubmit request when capability is expected. Bell South

Idaho Ada Ada County Y Implemented I I 28-Jul-00 9-Apr-03

Illinois Fulton
Fulton County ETSB

Y Pending I I 13-Jun-02 20-Jun-03
4/30/03 - NPI awaiting confirmation equipment upgrade 
completed at PSAP. Ameritech

Illinois Knox Galesburg/Knox County ETSB Y Pending I I 6-Dec-00 8-Jun-03 Galletin River

Illinois Marshall
Marshall County ETSB

Y Pending I I 12-Apr-01 31-Jul-03

4/30/03 - Site initially planned for this county was built 
inLaSalle. NPI working with both PSAPs and Nextel 
Communications to route site into Marshall County. Galletin River

Illinois Peoria Bartonville PSAP Y Implemented I I 28-Jul-00 17-Jan-03 Ameritech
Illinois Peoria Chillicothe PSAP Y Implemented I I 28-Jul-00 17-Jan-03 Ameritech
Illinois Peoria Peoria Heights PSAP Y Implemented I I 28-Jul-00 17-Jan-03 Ameritech
Illinois Peoria Peoria PSAP Y Implemented I I 28-Jul-00 17-Jan-03 Ameritech

Illinois Rock Island Rock Island County 911 Center Commun Y Implemented I I 16-Nov-00 23-Apr-03 Ameritech

Illinois Rock Island
Milan Police Dept.

Y No Action I I
4/29/03 - No Sites Currently Anticipated routing to this PSAP; 
RFS received 11/16/00; Ameritech

Illinois Rock Island Rock Island County  Sheriff Y Implemented I I 16-Nov-00 24-Apr-03 Ameritech
Illinois Rock Island RICOM-Rock Island Police Dept. Y Implemented I I 16-Nov-00 22-Apr-03 Ameritech
Illinois Rock Island Silvas Police Dept. Y Implemented I I 16-Nov-00 22-Apr-03 Ameritech
Illinois Sangamon Sangamon County Central Dispatch Ctr. Y Pending I I 13-Jan-03 7-Jul-03 Ameritech

Illinois Tazewell
Tazewell County ETSB

Y Pending I I 9-Aug-00 31-Jul-03
4/28/03 - NPI reviewing Galletin River status. Planning to 
deploy PSAP both Phase I & II Galletin River

Illinois Tazewell
Pekin Consolidated Commun. Ctr. (Tazcom)

Y Pending I I 9-Aug-00 31-Jul-03
4/28/03 - NPI reviewing Galletin River status. Planning to 
deploy PSAP both Phase I & II Galletin River

Illinois Tazewell
Morton Police Dept.

Y Pending I I 9-Aug-00 31-Jul-03
4/28/03 - NPI reviewing Galletin River status. Planning to 
deploy PSAP both Phase I & II Galletin River

Illinois Tazewell
East Peoria Police Dept.

Y Pending I I 9-Aug-00 31-Jul-03
4/28/03 - NPI reviewing Galletin River status. Planning to 
deploy PSAP both Phase I & II Galletin River

Illinois Vermillion
Vermillion County E911

N Invalid I I 3-Oct-00
4/30/03 - PSAP CPE equipment is not ready for Phase II. 
PSAP will resubmit request when capability is expected. Galletin River

Indiana Clay Clay County Indiana E-911 Office Y Implemented I I 22-Feb-02 16-Apr-03 Verizon
Indiana Crawford Crawford County Central Dispatch Y Pending I I 28-Apr-03 24-Oct-03

Indiana Dubois Dubois County Communications Ctr. Y Pending I I 10-Dec-02 6-Jun-03
4/30/03 - NPI awaiting confirmation equipment upgrade 
completed at PSAP. Planning to deploy within 6 month period.

Verizon
Indiana Gibson Gibson County Sheriff's Dept. Y Implemented I I 9-Jul-02 30-Apr-03 Verizon
Indiana Greene Greene County Sheriff's Office Y Pending I I 31-Mar-03 26-Sep-03

Indiana Jackson Indiana State Police-District 43 Y Pending I I 9-Jul-02 28-Aug-03

4/30/03 - NPI planning to deploy based on equipment being 
upgrated. PSAP must wait until Ripley county updates their 
equip (as they share router) before VZN can change their 
screen displays to display Phase II info. Ripley to update by 
Feb 2003 Verizon

Indiana Knox Knox County Central Office Y Pending I I 21-Mar-03 17-Sep-03
Indiana Montgomery Montgomery County 911 Y Pending I I 8-Jan-03 7-Jul-03

Indiana Putnam Putnam County 911 Y Pending I I 7-Nov-01 10-Jun-03
4/30/03 - NPI awaiting new circuit order confirmation between 
PSAP and TCS. Deployment may shift, based on confirmation 
date. Verizon

Indiana Scott Scott County Emergency Communications Y Pending I I 5-Nov-01 6-May-03 Verizon
Indiana Sullivan Sullivan County E911 Y Pending I I 3-Oct-02 10-Jun-03
Indiana Vigo Terre Haute Police Dept Y Implemented I I 3-Jul-02 13-Dec-02 Verizon
Indiana Vigo Indiana State Police - Terre Haute Y Implemented I I 3-Jul-02 17-Jan-03 Verizon

Kentucky
Boyd Boyd County 911

Y Pending I I
7-Apr-03 3-Oct-03

4/30/03 - NPI recv orig PH I RFS in Aug01. We have been 
unable to deploy CAS. PSAP has submitted RFS for PH II 
(NCAS) in Apr03. NPI will deploy both PH I&II by Oct03.

Kentucky Daviess
Daviess County Sheriffs Office.-County Limits

Y Pending I I 10-Jun-02 11-Jul-03 Bell South

Kentucky Fayette
Lexington-Fayette Urban County Govt.

Y On-Hold I I 18-Dec-01
4/30/03 - NPI awaiting Alltel interface resolution. We expect to 
have a resolution in May 03. Bell South

Kentucky Jefferson Jefferson County Police Dept. Y Pending I I 27-Jun-01 8-Aug-03 Bell South
Kentucky Jefferson  Louisville/Jefferson County EMA Y Pending I I 27-Jun-01 8-Aug-03 Bell South

Kentucky Rowan
Morehead Police Dept.Communications Ctr.

Y On-Hold I I 30-Nov-01
4/30/03 - NPI awaiting Alltel interface resolution. We expect to 
have a resolution in May 03. Bell South

Kentucky Warren
Bowling Green Police Dept.

Y Pending I I 14-Jun-00 22-Aug-03
4/30/03 - NPI awaiting confirmation PSAPhas upgraded 
equipment. Bell South
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Louisiana Lafayette Lafayette Parish Comm Dist Y Implemented I I 1-Feb-01 29-Apr-03 Bell South

Minnesota Becker  

Becker County Sheriff

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

I E S

Minnesota Blue Earth 

Blue Earth Emergency Services

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

I E S

Minnesota Brown  

Brown County Sheriff

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

I E S

Minnesota Carlton  

Carlton County Sheriffs Office

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

I E S

Minnesota Cass

Cass County Sheriff

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

I E S

Minnesota Clay  

Clay County Sheriff

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

I E S

Minnesota Crow Wing  

Crow Wing County Sheriff

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

I E S

Minnesota Douglas 

Douglas County Sheriff

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

I E S

Minnesota Freeborn  

Freeborn County L.E.C.

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

I E S

Minnesota Grant 

Grant County Sheriff

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

I E S

Minnesota Itasca

Itasca County Sheriff

Y On-Hold I I 7-May-02

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

QWEST

Minnesota Lake

Lake County Sheriff

Y On-Hold I I 2-Oct-02

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

QWEST

Minnesota Mower  

Mower County L.E.C.

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

QWEST

Minnesota Nicollet  

Nicollet County Sheriff

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

I E S

Minnesota Olmsted  

Minnesota State Police-Rochester

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

QWEST

Minnesota Olmsted  

Olmstead County L.E.C.

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

QWEST

Minnesota Otter Tail  

Otter Tail County Sheriff

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

I E S

Minnesota Pine  

Pine County Sheriff

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

I E S

Minnesota Rock 

Minnesota State Police - Marshall

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

QWEST

Minnesota St. Louis 

Minnesota State Police - Duluth Post

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

QWEST

Minnesota St. Louis 

St. Louis County - Virginia

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

QWEST

Minnesota Todd 

Todd County Sheriff

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

I E S

Minnesota Wadena 

Wadena County Sheriffs Office

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

I E S

Minnesota Wilkin 

Wilkin County Law Enforcement Center

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

I E S

Minnesota Winona 

Winona County Sheriff

Y On-Hold I I 25-Jun-01

04/30/03 - NPI NCAS solution does not provide sufficient text 
data and the State will not proceed until all text data is 
available. NPI plans to have solution available in June03.

QWEST

Mississippi Covington
Covington Co SO

N Invalid I I
4/30/03 - PSAP CPE equipment is not ready for Phase II. 
PSAP will resubmit request when capability is expected. Bell South

Mississippi Forrest Forrest Co SO Y Pending I I 12-Oct-00 27-May-03 Bell South
Mississippi Forrest Hattiesburg PD Y Pending I I 12-Oct-00 27-May-03 Bell South

Mississippi Jackson
Gautier PD

Y On-Hold I I 4-Apr-01

4/30/03 - NPI tried unsuccessful test on 4/25/03. PSAP call 
routing and Phase II software is not in place.  NPI will work 
with PSAP to establish new dates Bell South

Mississippi Jackson
Pascagoula PD

Y On-Hold I I 4-Apr-01

4/30/03 - NPI tried unsuccessful test on 4/25/03. PSAP call 
routing and Phase II software is not in place.  NPI will work 
with PSAP to establish new dates Bell South



NEXTEL  PARTNERS, INC.

Exhibit B

STATE County
PSAP Valid Req 

( Y / N ) Status
Phase 

Requested RFS Received
RFS 

Completed
Comments  /   Notes

LEC

Mississippi Jackson
Moss Point PD

Y On-Hold I I 4-Apr-01

4/30/03 - NPI tried unsuccessful test on 4/25/03. PSAP call 
routing and Phase II software is not in place.  NPI will work 
with PSAP to establish new dates Bell South

Mississippi Jackson
Jackson Co Comm

Y On-Hold I I 4-Apr-01

4/30/03 - NPI tried unsuccessful test on 4/25/03. PSAP call 
routing and Phase II software is not in place.  NPI will work 
with PSAP to establish new dates Bell South

Mississippi Jones Jones Co Em Comm Y Pending I I 1-Nov-00 29-May-03 Bell South

Mississippi Jones
Laurel PD

Y Pending I I 1-Nov-00 27-Jun-03

4/30/03 - Site located within PSAP boundary currently routed 
Phase I to County Emer Comm. NPI evaluating possible re-
route of one site to this PD. Bell South

Mississippi Lamar Lamar Co SO Y Pending I I 27-Sep-00 18-Jul-03 4/30/03 - NPI validating PSAP RFS Bell South
Mississippi Pearl River Pearl River Sheriff Y Pending I I 1-Aug-00 18-Jul-03 4/30/03 - NPI validating PSAP RFS Bell South

New York Cattaraugus
Cattaraugus County Sheriff's Office

Y Implemented I I 10-Jun-02 14-Oct-02 Verizon

New York Chautaugua 
Chautauqua County Sheriff's Dept

N Invalid I I 8-Jun-01
4/30/03 - PSAP CPE equipment is not ready for Phase II. 
PSAP will resubmit request when capability is expected.

New York Genesee
Genesee County Sheriff's Office

Y Pending I I 5-Sep-02 27-May-03

New York
 Albany, Rensselaer, 
Schenectady, Schoharie

NYS Police-Albany Post
Y Implemented I I 18-Oct-02 24-Apr-03

New York Warren
Warren County Sheriff's Dept.

Y Pending I I 22-Jan-03 21-Jul-03 Verizon

Pennsylvania Erie Erie County 911 Center Y Implemented I I 11-Apr-01 18-Dec-02 Verizon

Pennsylvania Lycoming
Lycoming County Dept. of Public Safety

N Invalid I I 27-Sep-01
4/30/03 - PSAP CPE equipment is not ready for Phase II. 
PSAP will resubmit request when capability is expected. Verizon

Pennsylvania Pike 
Pike County Communications Center

Y Pending I I 30-Jan-03 25-Jul-03
4/30/03 - NPI working with Intrado & Verizon to determine 
NCAS capabilities and system configuration. Verizon

Pennsylvania York 
York County 9-1-1 Communications

Y Implemented I I 10-Apr-01 30-Jan-03 Verizon

Tennessee Carter Carter County 911 Y Pending I I 28-Dec-01 27-Jun-03 Sprint
Tennessee Greene Greene County 911 Y Pending I I 28-Dec-01 27-Jun-03 Sprint
Tennessee Hawkins Hawkins County 911 Y Pending I I 28-Dec-01 6-May-03 Bell South
Tennessee Sullivan Sullivan County 911 Y Pending I I 28-Dec-01 27-Jun-03 Sprint
Tennessee Sullivan Kingsport 911 Y Pending I I 28-Dec-01 27-Jun-03 Sprint
Tennessee Sullivan Bristol 911 Y Pending I I 28-Dec-01 27-Jun-03 Sprint
Tennessee Unicoi Unicoi County 911 Y Pending I I 28-Dec-01 27-Jun-03 Sprint
Tennessee Washington Washington County 911 Y Pending I I 28-Dec-01 27-Jun-03 Sprint

Texas Harrison Harrison Co. SO Y Pending I I 19-Mar-02 7-Aug-03 S B C

Texas Harrison
Marshall PD

Y Pending I I 19-Mar-02 7-Aug-03

4/28/03 - NPI re-evaluating call routing and will notify PSAP 
shortly if change to be made. No Sites Currently Anticipated 
Routing to this PSAP; RFS received 08/21/01; S B C

Texas Lubbock
Lubbock Co SO

Y On-Hold I I 7-Jan-03
4/30/03 - PSAP trunks are not ready for Phase II. PSAP will 
notify NPI when tariff issues are resolved. S B C

Texas Lubbock
Lubbock PD

Y On-Hold I I 7-Jan-03
4/30/03 - PSAP trunks are not ready for Phase II. PSAP will 
notify NPI when tariff issues are resolved. S B C

Texas Lubbock
Plainview PD

Y On-Hold I I 7-Jan-03
4/30/03 - PSAP trunks are not ready for Phase II. PSAP will 
notify NPI when tariff issues are resolved. S B C

Texas Lubbock
Slaton PD

Y On-Hold I I 10-Apr-03
4/30/03 - PSAP trunks are not ready for Phase II. PSAP will 
notify NPI when tariff issues are resolved. S B C

Texas Midland
Midland ECD

Y On-Hold I I 11-Mar-02
4/30/03 - PSAP trunks are not ready for Phase II. PSAP will 
notify NPI when tariff issues are resolved. S B C

Texas Nueces
CCPD

Y On-Hold I I 13-Sep-02
4/30/03 - PSAP trunks are not ready for Phase II. PSAP will 
notify NPI when tariff issues are resolved. S B C

Texas Potter
Amarillo PD

Y On-Hold I I 28-Jun-02
4/30/03 - PSAP trunks are not ready for Phase II. PSAP will 
notify NPI when tariff issues are resolved. S B C

Texas Potter Potter SO
Y No Action

I I
4/29/03 - No Sites currently anticipated routing to this PSAP; 
RFS received 06/28/02 S B C

Texas Randall
Randall Co SO

Y On-Hold I I 28-Jun-02
4/30/03 - PSAP trunks are not ready for Phase II. PSAP will 
notify NPI when tariff issues are resolved. S B C

Texas Rusk
Henderson PD

N Invalid I I 19-Mar-02
4/30/03 - PSAP CPE equipment is not ready for Phase II. 
PSAP will resubmit request when capability is expected. Verizon

Texas Rusk
Rusk Co SO

N Invalid I I 19-Mar-02
4/30/03 - PSAP CPE equipment is not ready for Phase II. 
PSAP will resubmit request when capability is expected. Verizon

Texas Smith 
ETEMS

Y No Action I I
4/29/03 - No Sites currently anticipated routing to this PSAP; 
RFS received 03/12/01 S B C

Texas Smith 
Lindale PD

Y No Action I I
4/29/03 - No Sites currently anticipated routing to this PSAP; 
RFS received 03/12/01 S B C

Texas Smith 
Overton PD

Y No Action I I
4/29/03 - No Sites currently anticipated routing to this PSAP; 
RFS received 03/12/01 S B C

Texas Smith 
Smith Co SD

Y On-Hold I I 12-Mar-01
4/30/03 - PSAP trunks are not ready for Phase II. PSAP will 
notify NPI when tariff issues are resolved. S B C

Texas Smith 
Tyler PD

Y On-Hold I I 12-Mar-01
4/30/03 - PSAP trunks are not ready for Phase II. PSAP will 
notify NPI when tariff issues are resolved. S B C

Texas Smith 
Whitehouse PD

Y No Action I I
4/29/03 - No Sites currently anticipated routing to this PSAP; 
RFS received 03/12/01 S B C

Texas Taylor
Abilene PD

Y On-Hold I I 28-Aug-01
4/30/03 - PSAP trunks are not ready for Phase II. PSAP will 
notify NPI when tariff issues are resolved. S B C

Vermont Franklin St. Albans Police Dept. Y Implemented I I 26-Apr-02 21-Nov-02 Verizon
Vermont Lamoille Lamoille County Sheriff Y Implemented I I 26-Apr-02 21-Nov-02 Verizon
Vermont Multiple Shelburne Police Dept. Y Implemented I I 26-Apr-02 4-Dec-02 Verizon
Vermont Multiple Vermont State Police-Williston Y Implemented I I 26-Apr-02 4-Dec-02 Verizon
Vermont Rutland Vermont State Police-Rutland Y Implemented I I 26-Apr-02 4-Dec-02 Verizon
Vermont Washington Montpelier Police Dept Y Implemented I I 26-Apr-02 4-Dec-02 Verizon
Vermont Windsor Hartford Police Dept Y Implemented I I 26-Apr-02 21-Nov-02 Verizon

Vermont Windsor
Springfied Police Dept.

Y Pending I I
26-Apr-02 30-May-03

04/30/03 - Sites routing to this PSAP will be deployed Phase 
II. Call routing still not validated. Status may change.

Verizon

Vermont Windsor
Vermont State Police-Rockingham Y Pending I I 26-Apr-02 9-May-03 04/30/03 - Sites routing to this PSAP will be deployed Phase II Verizon

Virginia Albemarle
Charlottesville-UVA-Albemarle City 
ECC Y Implemented I I 21-Jun-01 19-Dec-02 Sprint

Virginia Alleghany City of Covington Emergency Dispatch Y No Action
I I

4/29/03 - No Sites currently anticipated routing to this PSAP; 
RFS received 04/24/03

Virginia Frederick
Winchester Commun. Ctr.

N Invalid I I

4/30/03 - PSAP equipment not upgraded for Phase I or II. 
PSAP will resubmit request when capability is expected. RFS 
recv 06/22/01 Verizon

Virginia Frederick Dept. of Public Safety Commun. Y Pending I I 22-Jun-01 28-May-03 Verizon

Virginia Henry
Martinsville-Henry County 911 
Communications Center Y Implemented I I 22-Jul-02 22-Nov-02 Sprint

Virginia Lynchburg Lynchburg Emergency Commun. Ctr. Y Implemented
I I

11-Mar-02 3-Feb-03 Verizon

Virginia Pittsylvania
Pittsylvania County Dept of Emerg.Mgt.

Y Implemented I I 1-Jul-02 21-Nov-02 Verizon
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Virginia Roanoke
City of Roanoke Commun.

Y Pending I I 31-Jan-03 25-Jul-03

4/30/03 - NPI has not confirmed software upgrade & will plan 
deployment for July03. PSAP's CAD interface must be 
upgraded-PSAP equipment not ready Verizon

Virginia Roanoke
Salem Police Dept.

Y Implemented I I 6-Mar-02 31-Oct-02 Verizon

Virginia Washington City of Bristol Police Department Y Pending I I 1-Feb-03 2-Jun-03 Sprint
Virginia Washington Washington County Emergency Services Y Pending I I 29-Mar-03 11-Jul-03 Sprint


